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Bi-Weekly Progress Report No. 20
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from December 12, 2011 to December 23, 2011.

The work performed during this reporting period includes: continuation of the initial testing program,
heating system installation, site surveying, internet and phone installation in the treatment building, and
process system finishing. This work is summarized in further detail below. A list of the supporting
documentation attached with this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Reports

B Attachment 2 - CDM'’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Dante Porzilli Project Engineer

Arrowhead Contracting Inc (ACI) — Subcontractor

Doug Ronk Project Manager

Joe Cotter Site Superintendent

Matt Swope Construction Foreman
Greg Wallace ACI Owner/Design Engineer

JK Electric — ACI Subcontractor
Jim Kilkullen Supervisor
Mike Kilkullen Foreman

GMA - ACI Subcontractor
Chris Schlick
Matt Kirshak
Joe Caggran

MLS Surveyors — ACI Subcontractor
Joseph Pike

Vincent Aquino

John Gregory
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Verizon — ACI Subcontractor
Victor Lopez
Mike Pritscher

Long Island Power Authority (LIPA)

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period (refer to
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each
working day):

B |Initial Testing Program (ITP)

> The ITP was continued and remains in progress. Process water and air samples were
collected in accordance with the ITP sampling plan.

> The ITP was temporarily suspended upon receiving lab results indicating an exceedance
of the discharge to surface water criteria during the onset of the ITP. This issue is
described in detail and was resolved as discussed in Section 4.0.

> The ITP was temporarily suspended for several short periods due to PLC-
instrumentation communication errors. These issues are described in detail and were
resolved as discussed in Section 4.0.

B Electrical
» JK Electric installed backup lighting in the treatment building.
> JK Electric investigated the cause of excess voltage inside the treatment building and
determined that LIPA was supplying electricity outside of specifications. LIPA
investigated the excess voltage coming into the treatment plant and made adjustments
offsite to restore the signal to within the specifications.

B Internet Installation
» Verizon landed wires on the site and completed the hookup of internet and phone lines
in the treatment building.

B Heating System
» GMA installed the ductwork and the heating system in the treatment building.

B Process System Finishing
» Steve Lucas worked remotely with ACI to continue programming the PLC.
» ACl grouted the bases of the process pumps to their respective concrete pads.
> A pitot tube was installed in the air stripper effluent stack to measure air flow rate.

B Site Work
» MLS continued the as-built site survey.
» The AClI field trailer was removed from the site.
» ACl completed synoptic water levels on the site.

M Health and Safety
> Atailgate H&S meeting was conducted each day before the start of work activities.
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4.0

5.0

6.0

Bi-Weekly Progress Report No. 20
Phase 2 — Ground Water Treatment System Construction

B Material Deliveries

» 20,000 gallon FRAC tank

Problems/Corrective Action

The ITP was temporarily suspended upon receiving lab results indicating an exceedance of the
discharge to surface water criteria during the onset of the ITP. The system was troubleshooted
and it was determined that the blower damper was incorrectly set.

CDM directed Arrowhead to store the effluent during re-startup of the ITP and collect the
samples to confirm the sample results are below the discharge criteria. Arrowhead, mobilized
20,000 gallon FRAC tank onsite, re-started the system after opening the damper to full position
and collected the effluent samples for off-site analysis. Effluent sample results were reviewed by
CDM and all the parameters were noted to be below the discharge permit criteria.
Subsequently, CDM directed Arrowhead to start the ITP for additional 14 days. The FRAC tank
was removed from the site.

The ITP was temporarily suspended for several short periods due to PLC-instrumentation
communication errors. Errors were observed at the air stripper level transducer, P-2, and the
VFDs for the extraction well pumps. These issues were temporarily fixed by resetting the system
and/or adjusting the circuit breakers. It was subsequently determined that LIPA was supplying
excess voltage to the treatment building that may have caused some of the electrical issues.
LIPA repaired the electrical service to the site and the majority of the electrical issues ceased.

Deviations

Due to operational issues, the automatic flow control valves on the extraction well headers have
not been in service for the ITP. Therefore, the process system pumps are cycling to
accommodate for non-uniform flow through the system. The valves are scheduled to be
inspected and repaired during the first week of January, 2012.

Conclusions

The ITP is currently in progress, and construction progress continues at a moderate pace. All
work has been completed in a professional and safe manner.
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 12-12-11

Day l\/lnndny

WEATHER: Cloudy

TEMP: 30/45deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Doug Ronk, Joe Cotter, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
1130 Jim Kilcullen JK Electric Electrical
1130 Mike Kilcullen JK Electric Electrical

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
JK Electric worked on the backup lighting in the treatment building office.

ACI troubleshooted the treatment system due to discharge exceedance - ITP temporarily suspended. ACI believes the damper on
the air stripper was set too far closed and was preventing adequate air flow and stripping of VOCs. The damper was adjusted and
a pitot tube was installed in the air stripper exhaust pipe to measure the differences in velocity based on damper position. Upon
attempting to start the system in recirculation mode, the pump was unable to recirculate the water. The check valve in the
recirculation was suspected to be the cause of the issue. The recirculation piping was cut to remove the check valve — upon
inspection, the check valve was operating properly. The recirculation piping was reinstalled with a flange.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP temporarily suspended.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while problem is evaluated.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-13-11
Day TIIQQ{'IFI_\,I
WEATHER: Sunny
TEMP: 34/46 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Doug Ronk, Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used
Articulated man-lift (1) — not used

1 and P-2.

the air stripper is being assessed.

error between the PLC and the VFD.

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI moved equipment from the trailers to the treatment building to prepare for trailer removal from the site. ACI grouted pumps P-

Adler Tanks delivered a 20,000 gallon FRAC tank to the site. All water is to be pumped to the FRAC tank while the performance of

Verizon was onsite and landed wires on the site. Verizion is to return to complete the final hookup on Monday 12/19/11.

ACI continued to troubleshoot the treatment system. It is believed that P-2 is not operating at full capacity due to a communication

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Chemical Resistant Aprons

TESTING PERFORMED:

ITP temporarily suspended.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while problem is evaluated.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 12-14-11

Day \/\Ipdnncday

WEATHER: Maostly Sunny

TEMP: 36/45 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Doug Ronk, Joe Cotter
VISITORS

TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
ACI moved equipment from the trailers to the treatment building to prepare for trailer removal from the site.

ACI and Steve Lucas (remotely) troubleshooted the system to fix P-2. It was discovered that the PLC was not communicating with
P-2's VFD correctly and was thus not enabling P-2 to run at the power necessary to recirculate water from the air stripper effluent
back to the influent tank. The problem was resolved.

ACI collected samples (in accordance with the ITP schedule for Day 4) to demonstrate the VOC removal capability of the
treatment system while operating with the blower’'s damper in the correct position. ACI hooked up piping from the influent tank
drain to the FRAC tank with a small pump in line. ACI drained the water that had previously been sitting in the air stripper and the
influent tank into the FRAC tank. ACI then started the system in recycle mode and immediately collected a sample from the air
stripper effluent to prevent sampling water that has been stripped multiple times.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Hearing Protection

TESTING PERFORMED:

ITP temporarily suspended.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while problem is evaluated.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-15-11

Day Thi |r<dny

WEATHER: Cloudy

TEMP: 46/54 deg F
WIND: Maoderate
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Doug Ronk, Joe Cotter, Greg Wallace
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
ACI began performing synoptic water levels.

ACI re-collected samples from yesterday due to noted flaws in the sampling procedure. Yesterday’'s sample was collected from a
port that may have yielded potentially stagnant water, and the air stripper was not fully drained prior to sampling. Therefore, all
water in the system was fully drained into the FRAC tanks, and samples were re-collected with newly extracted water after it had
passed through the air stripper (prior to recirculation).

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Inhalation Hazards

TESTING PERFORMED:

ITP temporarily suspended.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while the problem is evaluated.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-16-11

Day l:ridny

WEATHER: Partly Cloudy

TEMP: 34/52 deg E
WIND: Maderate/Strong
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Joe Cotter, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
ACI completed the synoptic water levels.
The ITP was resumed at approximately 14:45 pm upon receipt of lab results indicating that adjustments to the treatment system

operation have achieved effluent concentrations below the discharge criteria. Prior to 14:45 pm, the system was run in
recirculation mode.

WORK BEING INSPECTED:

N/A

CDM Page 1 of 2



Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP was resumed.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

Due to an exceedance of the discharge criteria, the ITP was temporarily suspended while the problem is evaluated. The ITP was
resumed at 14:45 pm.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

251 Clinton Road
Garden City, New York

Date: 12-19-11

Day l\/lnndny

WEATHER: Sunny

TEMP: 27/45deg E

WIND: Mild

FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Joe Cotter, Matt Swope
VISITORS

TIME NAME REPRESENTING REMARKS
0900 Victor Lopez Verizon Internet Installation
0930 Joseph Pike MLS Surveyors
0930 Vinny Aquino MLS Surveyors
0930 John Gregory MLS Surveyors
1030 Mike Pritscher Verizon Internet Installation
1230 Chris Schlick GMA Heating System Installation
1230 Matt Kirshak GMA Heating System Installation
1230 Joe Caggran GMA Heating System Installation

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Verizon installed internet in the treatment building including the office area and the control room.

GMA began installation of the heating system ductwork.

MLS continued the as-built site survey

The ITP was temporarily delayed due to all extraction well motors triggering electrical fault alarms. The PLC and wiring were
troubleshooted by ACI and Steve Lucas (remotely) and it was determined via current/voltage measurements that the circuit
breaker trip setpoints for the extraction wells were too low. The setpoints for current and voltage were set to the maximum
allowable settings as specified for the pumps. The ITP was resumed at 13:00. Process sampling was performed in accordance

with day 6 of the ITP.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP in progress.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

The ITP was temporarily delayed due to all extraction well motors triggering electrical fault alarms. The PLC and wiring were
troubleshooted by ACI and Steve Lucas (remotely) and it was determined via current/voltage measurements that the circuit
breaker trip setpoints for the extraction wells were too low. The setpoints for current and voltage were set to the maximum
allowable settings as specified for the pumps. The ITP was resumed at 13:00.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli

Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York
Date: 12-20-11

Day T1 |ncdny

WEATHER: —Cloudy /LightRain

TEMP: 37/45deg E
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Joe Cotter, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
1030 Jim Kilcullen JK Electric Electrical

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

The ITP continued — Steve Lucas remotely worked with ACI to continue programming. During this effort it was noted that the UPS
was not functioning properly and that the voltage in the outlet to the UPS was above the specified limits. The system was
temporarily shut down at approximately 0900 to ensure that excess voltage would not damage other treatment system
components while the electrical issues were investigated. The system was restarted when electrical issues were resolved at
approximately 1400, and samples were collected in accordance with day 7 of the ITP.

JK Electric investigated the electrical current and voltage at numerous points in the treatment plant, and determined that the grid
was supplying an excess amount electricity.

LIPA investigated the electrical current and voltage at the treatment plant and made adjustments offsite to restore the site
electrical signal to within 5% of the specifications.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP in progress.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

The ITP was temporarily suspended between 0900 and 1400 to investigate electrical issues. The ITP was resumed upon
resolution of the electrical issues.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli

Title: Field Engineer

CDM Page 2 of 2




Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 12-21-11

Day \/\Ipdnncday

WEATHER: Partly Sunny.

TEMP: 33/37 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Joe Cotter
VISITORS

TIME NAME REPRESENTING REMARKS
0715 Matt Kirshak GMA Heating System Installation
0700 Chris Schlick GMA Heating System Installation

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
The ITP was continued. Sampling was performed in accordance with day 8 of the ITP.
ACI continued to configure the treatment system working with Steve Lucas remotely.

GMA continued installation of the ductwork and heating system.

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held. Featured Topic: Ladder Safety

TESTING PERFORMED:

ITP in progress.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-22-11
Day Thi |r<dny
WEATHER: anrly Qllnny
TEMP: 51/58 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: Dante Porzilli
Arrowhead: Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

The ITP was continued without issues. Sampling was performed in accordance with day 9 of the ITP.

building.

ACI continued to configure the treatment system working with Steve Lucas remotely. AClI installed shelving in the treatment

WORK BEING INSPECTED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP in progress.

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-23-11
Day l:ridny
WEATHER: anrly Qunny
TEMP: 33/37 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No personnel onsite
Arrowhead: Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

The ITP was continued without issues. Sampling was performed in accordance with day 10 of the ITP.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP in progress.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli

Title: Field Engineer
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PHOTOGRAPHIC LOG
Contract No.: EP-W-09-002
Groundwater Treatment System Construction
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

PHOTOGRAPH # DATE BY DESCRIPTION

IMAGO0156.jpg 12/13/2011 DVP Diversion of Treatment Plant Effluent to Frac Tank

IMAGO0157.jpg 12/13/2011 DVP Transfer Pump to Frac Tank

IMAGO0158.jpg 12/13/2011 DVP Frac Tank to Contain System Effluent During Sampling

IMAGO0159.jpg 12/21/2011 DVP Heating Ducts Rising from Utility Room

IMAG0160.jpg 12/21/2011 DVP Heat Ducts Installed Over the Lavatory and Office

IMAG0160.jpg 12/22/2011 DVP Removal of ACI Field Trailer

\\Ednfedsvrl\projects\Project_Files_RAC_I1\023-ORF-RA\RA GWTS\bi-weekly Reports\Bi-weekly Report #20_12-23-11\ORF Photos 12_12 to
12_23 2011.xls



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: December 12 through December 23, 2011

Diversion of Treatment Plant Effluent to Frac Tank
IMAGO0156.ipg 12/13/2011

Transfer Pump to Frac Tank
IMAGO0157.ipg 12/13/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: December 12 through December 23, 2011

Frac Tank to Contain System Effluent During Sampling
IMAGO0158.ipg 12/13/2011

Heating Ducts Rising from Utility Room
IMAG0159.ipg 12/21/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: December 12 through December 23, 2011

Heat Ducts Installed Over the Lavatory and Office
IMAGO0160.ipg 12/21/2011

Removal of ACI Field Trailer
IMAGO0160.ipg 12/22/2011
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